
    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 10/16/20
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    PAYEE: MAX J. KUNEY COMPANY
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      003   REMOVING PAINT LINE

            01             $1.0000   L.F.                 4,040.00            8,667.00           25,056.00
                                                         $4,040.00           $8,667.00          $25,056.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  620.20% OF PLANNED)           4,040.00            8,667.00           25,056.00
                                                         $4,040.00           $8,667.00          $25,056.00

      008   ROADWAY EXCAVATION INCL. HAUL - AREA B

            01            $13.0000   C.Y.                 6,370.00               80.80            7,780.10
                                                        $82,810.00           $1,050.40         $101,141.30

            03                                            1,090.00                                   64.50
                                                        $14,170.00                                 $838.50

            05                                            1,995.00                                    0.00
                                                        $25,935.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   83.36% OF PLANNED)           9,455.00               80.80            7,844.60
                         (   82.97% OF REVISED)        $122,915.00           $1,050.40         $101,979.80

      009   UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

            01            $28.0000   C.Y.                   500.00              175.00            2,018.80
                                                        $14,000.00           $4,900.00          $56,526.40

            03                                              250.00                                    0.00
                                                         $7,000.00                                   $0.00

            05                                              250.00              239.30              239.30
                                                         $7,000.00           $6,700.40           $6,700.40
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  225.81% OF PLANNED)           1,000.00              414.30            2,258.10
                                                        $28,000.00          $11,600.40          $63,226.80
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      012   DETOUR REMOVAL

            01       $250,000.0000   L.S.              $138,006.50          $13,572.61          $37,324.68

            03                                          $83,386.00          $16,677.20          $45,862.30

            05                                          $28,607.50                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   33.27% OF PLANNED)        $250,000.00          $30,249.81          $83,186.98

      015   QUARRY SPALLS

            01            $36.0000   C.Y.                   500.00              388.76-           2,123.70
                                                        $18,000.00          $13,995.36-         $76,453.20

            03                                              250.00                                    0.00
                                                         $9,000.00                                   $0.00

            05                                              250.00              239.30              239.30
                                                         $9,000.00           $8,614.80           $8,614.80
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  236.30% OF PLANNED)           1,000.00              149.46-           2,363.00
                                                        $36,000.00           $5,380.56-         $85,068.00

      027   FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR

            02        $20,000.0000   EST.               $10,000.00                                   $0.00

            04                                          $10,000.00           $8,812.78          $20,486.20
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  102.43% OF PLANNED)         $20,000.00           $8,812.78          $20,486.20

      028   FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N

            04            $30.0000   S.F.                   180.00              114.70              275.80
                                                         $5,400.00           $3,441.00           $8,274.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  153.22% OF PLANNED)             180.00              114.70              275.80
                                                         $5,400.00           $3,441.00           $8,274.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      030   CLEANING AND PAINTING BRIDGE NO. 90/134N

            05       $800,000.0000   L.S.              $800,000.00         $400,000.00         $800,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $800,000.00         $400,000.00         $800,000.00

      032   CLEANING, SEALING AND CAULKING PACK RUST

            03            $18.0000   L.F.                 3,000.00                                2,991.90
                                                        $54,000.00                              $53,854.20

            05                                            4,000.00              990.40              990.40
                                                        $72,000.00          $17,827.20          $17,827.20
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   56.89% OF PLANNED)           7,000.00              990.40            3,982.30
                                                       $126,000.00          $17,827.20          $71,681.40

      033   CONTAINMENT OF ABRASIVES

            03       $500,000.0000   L.S.              $222,222.00                             $222,222.00

            05                                         $277,778.00          $75,000.00         $277,778.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $500,000.00          $75,000.00         $500,000.00

      034   TESTING AND DISPOSAL OF CONTAINMENT WASTE

            03       $200,000.0000   EST.              $100,000.00                             $127,003.06

            05                                         $100,000.00         $132,720.48         $132,720.48
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  129.86% OF PLANNED)        $200,000.00         $132,720.48         $259,723.54

      035   CRUSHED SURFACING BASE COURSE

            01            $20.0000   TON                 23,762.00            3,948.28           37,194.06
                                                       $475,240.00          $78,965.60         $743,881.20

            02                                            2,675.00                                    0.00
                                                        $53,500.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      035   CRUSHED SURFACING BASE COURSE

            03            $20.0000   TON                  2,675.00                                1,120.50
                                                        $53,500.00                              $22,410.00

            04                                            2,605.00                                    0.00
                                                        $52,100.00                                   $0.00

            05                                            2,660.00                                    0.00
                                                        $53,200.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  109.47% OF PLANNED)          34,377.00            3,948.28           38,314.56
                         (  111.45% OF REVISED)        $687,540.00          $78,965.60         $766,291.20

      038   CEMENT CONC. PAVEMENT

            01           $320.0000   C.Y.                 7,039.00              550.15            7,043.55
                                                     $2,252,480.00         $176,048.00       $2,253,936.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.06% OF PLANNED)           7,039.00              550.15            7,043.55
                                                     $2,252,480.00         $176,048.00       $2,253,936.00

      042   REPLACE CEMENT CONCRETE PANEL

            01           $410.0000   S.Y.                   550.00              401.61              532.16
                                                       $225,500.00         $164,660.10         $218,185.60
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  102.34% OF PLANNED)             550.00              401.61              532.16
                         (   96.76% OF REVISED)        $225,500.00         $164,660.10         $218,185.60

      048   PLANING BITUMINOUS PAVEMENT

            01             $4.0000   S.Y.                21,172.00           10,544.00           10,976.00
                                                        $84,688.00          $42,176.00          $43,904.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   54.12% OF PLANNED)          21,172.00           10,544.00           10,976.00
                         (   51.84% OF REVISED)         $84,688.00          $42,176.00          $43,904.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      049   HMA CL. 1/2 IN. PG 64H-28

            01           $106.0000   TON                 13,876.00              936.40           15,292.76
                                                     $1,470,856.00          $99,258.40       $1,621,032.56

            02                                            2,019.00                                  329.30
                                                       $214,014.00                              $34,905.80

            03                                              974.00                                  460.20
                                                       $103,244.00                              $48,781.20

            04                                            2,125.00                                  344.17
                                                       $225,250.00                              $36,482.02

            05                                              535.00                                  520.63
                                                        $56,710.00                              $55,186.78
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   86.31% OF PLANNED)          19,529.00              936.40           16,947.06
                         (   86.78% OF REVISED)      $2,070,074.00          $99,258.40       $1,796,388.36

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            01         $7,500.0000   L.S.                $1,500.00              $72.00           $1,302.00

            02                                           $1,500.00              $72.00           $1,302.00

            03                                           $1,500.00              $72.00           $1,302.00

            04                                           $1,500.00              $72.00           $1,302.00

            05                                           $1,500.00              $72.00           $1,302.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   86.80% OF PLANNED)          $7,500.00             $360.00           $6,510.00

      058   ENVIRONMENTAL COMPLIANCE LEAD

            02        $15,000.0000   L.S.                $7,358.49             $705.60           $6,732.60

            04                                           $7,641.51             $734.40           $7,007.40
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   91.60% OF PLANNED)         $15,000.00           $1,440.00          $13,740.00



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 10/16/20
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:52:33
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   6
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      060   BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

            01         $3,100.0000   EACH                     6.00                1.00                3.00
                                                        $18,600.00           $3,100.00           $9,300.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   50.00% OF PLANNED)               6.00                1.00                3.00
                                                        $18,600.00           $3,100.00           $9,300.00

      061   BEAM GUARDRAIL TYPE 11

            01           $155.0000   L.F.                    25.00               25.00               25.00
                                                         $3,875.00           $3,875.00           $3,875.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)              25.00               25.00               25.00
                                                         $3,875.00           $3,875.00           $3,875.00

      063   BEAM GUARDRAIL TRANSITION SECTION TYPE 21

            01         $3,600.0000   EACH                     1.00                1.00                1.00
                                                         $3,600.00           $3,600.00           $3,600.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)               1.00                1.00                1.00
                                                         $3,600.00           $3,600.00           $3,600.00

      064   BEAM GUARDRAIL ANCHOR TYPE 10

            01         $2,600.0000   EACH                     3.00                1.00                1.00
                                                         $7,800.00           $2,600.00           $2,600.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   33.33% OF PLANNED)               3.00                1.00                1.00
                                                         $7,800.00           $2,600.00           $2,600.00

      069   OPERATION OF TRANSPORTABLE ATTENUATOR

            01            $45.0000   HR                      86.00              247.50            2,372.50
                                                         $3,870.00          $11,137.50         $106,762.50
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (2,758.72% OF PLANNED)              86.00              247.50            2,372.50
                                                         $3,870.00          $11,137.50         $106,762.50
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      078   TEMPORARY PAVEMENT MARKING-LONG DURATION

            01              $.8000   L.F.                     0.00           19,772.00           19,772.00
                                                             $0.00          $15,817.60          $15,817.60

            02                                            6,945.00                                    0.00
                                                         $5,556.00                                   $0.00

            03                                            6,945.00                                    0.00
                                                         $5,556.00                                   $0.00

            04                                            5,435.00              915.00              915.00
                                                         $4,348.00             $732.00             $732.00

            05                                            5,435.00            1,235.00            1,235.00
                                                         $4,348.00             $988.00             $988.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   88.54% OF PLANNED)          24,760.00           21,922.00           21,922.00
                                                        $19,808.00          $17,537.60          $17,537.60

      079   SEQUENTIAL ARROW SIGN

            01             $2.0000   HR                   2,910.00              171.00            2,782.00
                                                         $5,820.00             $342.00           $5,564.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   95.60% OF PLANNED)           2,910.00              171.00            2,782.00
                                                         $5,820.00             $342.00           $5,564.00

      080   PORTABLE CHANGEABLE MESSAGE SIGN

            01              $.7500   HR                  13,200.00              958.00           11,227.00
                                                         $9,900.00             $718.50           $8,420.25
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   85.05% OF PLANNED)          13,200.00              958.00           11,227.00
                                                         $9,900.00             $718.50           $8,420.25

      081   OTHER TEMPORARY TRAFFIC CONTROL

            01        $75,000.0000   L.S.               $37,500.00           $1,861.23          $32,738.80
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      081   OTHER TEMPORARY TRAFFIC CONTROL

            02        $75,000.0000   L.S.                $9,375.00             $363.27           $8,286.74

            03                                           $9,375.00             $363.26           $8,286.73

            04                                           $9,375.00             $363.27           $8,286.74

            05                                           $9,375.00             $363.26           $8,286.73
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   87.85% OF PLANNED)         $75,000.00           $3,314.29          $65,885.74

      082   OTHER TRAFFIC CONTROL LABOR

            01           $135.0000   HR                   3,300.00                                4,470.50
                                                       $445,500.00                             $603,517.50

            02                                              825.00                                1,479.50
                                                       $111,375.00                             $199,732.50

            03                                              825.00                                1,479.00
                                                       $111,375.00                             $199,665.00

            04                                              825.00              135.00              411.00
                                                       $111,375.00          $18,225.00          $55,485.00

            05                                              825.00              135.00              410.50
                                                       $111,375.00          $18,225.00          $55,417.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  125.01% OF PLANNED)           6,600.00              270.00            8,250.50
                                                       $891,000.00          $36,450.00       $1,113,817.50

      086   ROADWAY SURVEYING

            01       $200,000.0000   L.S.              $100,000.00           $4,901.20          $90,799.90

            02                                          $25,000.00                              $25,000.00

            03                                          $25,000.00                              $25,000.00

            04                                          $25,000.00                              $25,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      086   ROADWAY SURVEYING

            05       $200,000.0000   L.S.               $25,000.00                              $25,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   95.40% OF PLANNED)        $200,000.00           $4,901.20         $190,799.90

      087   TRAINING

            01             $2.0000   HR                  11,000.00              755.00            3,290.50
                                                        $22,000.00           $1,510.00           $6,581.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   29.91% OF PLANNED)          11,000.00              755.00            3,290.50
                                                        $22,000.00           $1,510.00           $6,581.00

      090   MINOR CHANGE

            CV             $1.0000-  CALC                    $0.00           $4,256.00           $4,256.00

            01                                               $1.00-                             $18,065.42
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (2,142.00% OF PLANNED)              $1.00-          $4,256.00          $22,321.42

      100   CO 8-BR 90/134N-HEAT STRAIGHTENING

            04        $16,975.0000   L.S.               $16,975.00          $16,975.00          $16,975.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $16,975.00          $16,975.00          $16,975.00

      110   CO 19-EARTHWORK EQUITABLE ADJUSTMENT

            05         $2,000.0000   L.S.                $2,000.00           $2,000.00           $2,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $2,000.00           $2,000.00           $2,000.00

      117   CO 12-PCCP

            01           $128.0000   C.Y.                   419.00              312.46              312.46
                                                        $53,632.00          $39,994.88          $39,994.88
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     419.00              312.46              312.46
                                                        $53,632.00          $39,994.88          $39,994.88
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      121   CO 18-WEIGH IN MOTION-REPLACEMENT

            01        $75,245.0000   L.S.               $75,245.00          $75,245.00          $75,245.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $75,245.00          $75,245.00          $75,245.00

                                                -------------------
      PLANNED/REVISED TOTAL....................     $15,794,504.21
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................      $1,474,453.58
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................     $14,556,064.22
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     9.96 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                   98.34 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                       98.34 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           92.16 %

                               ORIGINAL BID PRICE                                           $14,801,298.50
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   22         WORK DONE TO 10-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  209.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


